

Week	Start	End	Workflow Themes
2	2025-09-02	2025-09-08	Requirements & Planning
3	2025-09-09	2025-09-15	AI & Database Research
3	2025-09-09	2025-09-15	Use Cases & Diagrams
4	2025-09-16	2025-09-21	AI & Database Experiments
4	2025-09-16	2025-09-21	Extended Diagram Work
5	2025-09-22	2025-09-28	AI & Database Development
5	2025-09-22	2025-09-28	UI Mockups & Wireframes
6	2025-09-29	2025-10-05	Backend Foundation
6	2025-09-29	2025-10-05	UI Development
7	2025-10-06	2025-10-12	UI & Backend Integration
7	2025-10-06	2025-10-12	Integration Support
8	2025-10-13	2025-10-19	Testing & Demo Preparation
9	2025-10-20	2025-10-26	Post-Demo Bug Fixes
9	2025-10-20	2025-10-26	Diagram Updates & Quick-Start Guide
10	2025-10-27	2025-11-02	Export Features & Error Handling
10	2025-10-27	2025-11-02	UI Workflow Refinements
11	2025-11-03	2025-11-09	Stretch: JSON Export, Highlighting
11	2025-11-03	2025-11-09	OCR Mock & UI Polish
12	2025-11-10	2025-11-16	Regression Testing & Code Cleanup
12	2025-11-10	2025-11-16	Finalize Diagrams
13	2025-11-17	2025-11-23	Documentation Drafting (System/Tech)
13	2025-11-17	2025-11-23	Documentation Drafting (User/UI)
14	2025-11-24	2025-12-01	Thanksgiving Light Work (Bug Fixes)
14	2025-11-24	2025-12-01	Thanksgiving Light Work (Docs/UI Polish)
15	2025-12-02	2025-12-08	Final Integration & Release Candidate
15	2025-12-02	2025-12-08	Presentation Slides & Rehearsals
16	2025-12-09	2025-12-12	Final Delivery & Submission
16	2025-12-09	2025-12-12	Final Presentation & Wrap-up